
2016 2017 Apr May Jun Jul Aug Sep Oct Nov Dec 

11/9 11/3 

Final Approval 

December 

14, 2016 

* Days = Business days 

2/1- 4/1 44 days 

Receive State Projects 

and Fund Projections 
4/1-5/15 31 days 

Submit Draft to TDOT 5/16-7/15 43 days 

Receive Comments From TDOT & Make Revisions 06/28-07/15 13 days 

Submit Draft TIP to TDOT for submission to FHWA 07/15 - 07/29 11 days 

FHWA Review’s Draft TIP 07/15 - 09/12 40 days 

Revisions based on FHWA 

& TDOT Comments 08/29 – 09/12 10 days 

Public Comment Period & 

TDOT Final Review 
09/12 – 11/9 42 days 

TDOT Submits TIP to FHWA 11/10 – 11/15 5 days 

FHWA Review Period 11/15-12/13 20 days 

FHWA/FTA Approval  

MTPO Call For STP 

Projects 

Mar Feb 

5/5 4/8 

2017-2021 TIP Development Timeline 


